Weekly Updates for the month of July 2016

- **Week of July 11th** – The contractor has continued with installation of the perimeter wall and column rebar. The back forms for the ramp wall along gridline 2 has been built as well. They are also scheduled to begin shotcrete of the perimeter walls on July 20th. This means that there is a potential of a street closure on July 20th and 21st to accommodate an additional concrete pour.

- **Week of July 18th, 2016** – The contractor has continued with the installation of the perimeter wall rebar. The first half is ready for shotcrete (concrete shot from a high pressure hose) and is scheduled for Monday July 25th pending final acceptance by the city inspector. First half columns are scheduled for a concrete pour this Friday July 22nd pending City inspection. Both dates of July 22nd and 25th may require street closures to accommodate the concrete pours.

- **Week of July 25th, 2016** - The lower level perimeter wall shotcrete (concrete shot from a high pressure hose) was started and will continue thru the rest of the week. The 1st half of the columns were poured on Tuesday, July 26th with the plan to pour the 2nd half on Friday, July 28th. Security cameras have been placed along the project limits as a theft deterrent. AT&T is concurrently working on the communication cable re-route in the alley this week as well.