Weekly Updates for the month of August 2016

- **Week of August 1, 2016** - The remaining concrete columns for the bottom level have been completed. The sump pit and under slab perimeter drain system is being installed. The exterior walls of the basement level shotcrete have also been completed. There are no street closures expected for the week of August 8th, 2016.

- **Week of August 8, 2016** - The plumbing subcontractor installed and backfilled the sump pit and perimeter drain system. With that complete, the concrete subcontractor began the slab on grade preparation. Grade preparation consists of spreading 4” of sand and vapor barrier to prevent the intrusion of moisture. The slab on grade pours are scheduled for August 19th & 26th and will require full street closures.

- **Week of August 29, 2016** – The contractor has completed the basement level concrete wall for stairway # 1 that is near Locust St. On Friday August 26th all of the Slab on Grade at the basement level was completed. Shoring began to be installed and the decking is in progress for the next level. The utility trades are now on the deck installing the sleeves and anchors for future lines, air ducts and pipe to be installed prior to the next concrete pour on Friday September 9th that will require a full street closure. Please note, the contractor continues to maintain good contact with the neighboring businesses. The required traffic controls for the concrete trucks accessing the site have been reviewed and approved by City staff. The project remains on schedule for completion of construction by November 2017.