Week of March 3, 2017

Framing of the entire exterior of the building is nearly complete and all stairs have been installed. Interior framing continues and installation of the drywall in the kitchen has commenced. Plumbing of the main restroom on the 1st floor continues and the plumbing on the 2nd floor is underway. The project remains on schedule for completion of construction by November 2017.
Week of March 10, 2017

Major roof work is nearing completion above the multipurpose room and kitchen. Drywall in the kitchen continues; along with, placement of intricate plumbing necessary to support the refrigeration and other uses that will be in the kitchen. Framing of the exterior continues; along with, interior framing of rooms, offices and corridors for the center. Finally, the project remains on schedule for completion of construction by November 2017.
Week of March 17, 2017

The weather has allowed the contractor to resume full construction work. With the completion of the exterior framing for the center, sheathing stock has been received and installation will commence in a few days. Sheathing will be installed around the entire exterior of the building as a protective layer of sheet rock between dry wall on the interior and the actual exterior cladding of the building which will come later. Work on the interior of the building continues, such as electrical, plumbing and interior duct work, and the welding in place of metal handrails between the floors is underway. Underground electrical work on project is complete and is waiting for Edison to do connections. Finally, the project remains on schedule for completion of construction by November 2017.
Week of March 24, 2017

Sheathing of the entire building, the protective layer of sheet rock between interior dry wall and the actual exterior cladding of the building which will come later, has begun at the North/East corner of the center along Locust. Only the weather will keep the contractor from completing enclosure of the entire building, with the exception of doors and windows, over the next few weeks. Work on the interior of the building continues, such as electrical, plumbing and interior duct work, nearly all the offices and rooms have been framed, and interior drywall installation. The Project remains on schedule for completion of construction by November 2017.
Week of March 31, 2017

The first of 3 layers of weather protective sheathing has been applied to nearly the entire building – the remaining 2 layers will be applied over the next few weeks. Mechanical such as the huge parking exhaust fans which will be installed on the subterranean parking levels continues to arrive daily. The door frames for the building have arrived and the interior drywall work continues in each of the interior rooms and offices. In addition, the installation of the high and lower roofs of the building are underway. The Project remains on schedule for completion of construction by November 2017.