Week of July 7, 2017

An important milestone has been reached. Glass is being installed in the mullions on the 2nd floor; thus, the enclosure of the Senior Center has begun. Over the next few weeks, glazing of glass on the upper level of the center will continue. Lath to the exterior of the building is complete and is waiting City inspection; after which, application of the first of three coats of stucco will begin to the exterior of the building as designed. Priming and painting of the interior walls on the 1st and 2nd floors is underway. Plumbing and electrical continues throughout the building. The Project remains on schedule for completion of construction in November 2017.
Week of July 14, 2017

Installation of glass along the West and South sides of the 2nd floor is nearly complete. Inspection of the lath to the exterior of the building is complete allowing for application of the first of three coats of stucco to begin. Final selection of all the interior finishes and office furniture has been done. This includes: carpets, fabrics for certain walls, ceilings and chairs; along with, table tops and various colors for all furniture (including office furniture) and fixtures for the building. Priming and painting of the interior walls on the 1st and 2nd floors is underway. Plumbing and electrical continues throughout the building. The Project remains on schedule for completion of construction in November 2017.
Week of July 21, 2017

On the exterior, the swing stage platforms have been moved to begin installation of glass along the North side of the 2nd floor. Where specified in the building design, two of the three coats of stucco have been applied. The third coat or finished color coat will be applied in a few weeks. On the interior, t-bars which will receive ceiling tiles have been installed on the 1st and 2nd floors. Installation of plaster ceilings in certain areas of the building is nearing completion. Priming and painting of the interior walls on the 1st and 2nd floors continues, as does plumbing and electrical throughout the building. The Project remains on schedule for completion of construction in November 2017.
Week of July 28, 2017

With only about 18 weeks of construction remaining, on the exterior, the application of stucco and installation glass is nearing completion on the front of the center along Locust Street. Application of the actual color coating and removal of the scaffolding is scheduled to commence next week. As well, glass installation and painting on the North side of the 2nd floor is also nearing completion. On the interior, 4 huge exhaust hoods have been installed in the kitchen, drywall and tape has been added to the grand stair case in the Locust Street entry area to the center and is ready for plaster and painting; and, priming and painting of the interior walls on the 1st and 2nd floors continues, as does plumbing and electrical throughout the building. The Project remains on schedule for completion of construction in November 2017.