Week of September 8, 2017

Detail work and painting continues on the exterior of the building along with off-site work (curves, gutters, sidewalks and portions of the streets). Along N. Locust St., thick Styrofoam pads are being placed to reduce the weight of the concrete on the top ceiling of the subterranean garage when poured in front of the center. Detail work also continues on the interior of the building. The Project remains on schedule for completion of construction in November 2017.
Week of September 15, 2017

In addition to other detail work on the exterior, the screening of the mechanical on the lower roof of the building is complete along with a burst of orange color over the main entry on N. Locust St. to the center as suggested by the Senior Center Advisory Committee. On the interior, grout color for the tile which will be throughout the first floor is done and other detail works continues. The Project remains on schedule for completion of construction in November 2017; therefore, anticipated acceptance of the building will be on Council Agenda for December 12, 2017. The “Grand Open House” will be the following afternoon of December 13, 2017. Note, the first full-day of operation to the public will be January 2, 2018.
Week of September 22, 2017

A City Public Works crew is completing the necessary connections for the project to connect to City water utilities. Waterproofing of the topping slabs is nearing completion along the exterior of the site on N. Locust Street in preparation for other offsite work. Various installations continue on the interior; such as, drinking fountains, fixtures in offices and restrooms and floor tile. In addition, installation of the metal works ceiling panels throughout the building is underway. The Project remains on schedule for completion of construction in November 2017; therefore, anticipated acceptance of the building will be on Council Agenda for December 12, 2017. The “Grand Open House” will be the following afternoon of December 13, 2017. Note, the first full-day of operation to the public will be January 2, 2018.
**Week of September 29, 2017**

**Senior Center:** Painting of the subterranean garage has begun; which includes, columns, walls and ceilings to provide an enhanced safety environment for seniors and other parkers using the garage. Metal coping is being installed at the top of the building to providing an elegant and clean finish around the top walls of the building. The concrete pour of the handicap/accessibility ramp at the W. Queen Street entrance to the center was done today. Installation of the two (2) interior elevators which will service the two garage levels and the two interior floors of the center is underway. Both cabs will be construction onsite over the next few weeks. Exterior site work continues; such as, connection to sewer, SCE conduit/vault work, gas, Spectrum and AT&T connections, etc. Other interior work continues, as well. The Project remains on schedule for completion of construction in November 2017; therefore, **anticipated acceptance of the building will be on Council Agenda for December 12, 2017.** The “**Grand Open House**” will be the following afternoon of December 13, 2017 and the New Senior Center will be open for business beginning December 15, 2017, with a modified schedule of programs and activities.